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Phase II 
Scoping 

~ # weeks (TBD)  

 
 

Last Updated: Monday, August 22, 2011 
 
 

“A” – Publish Notice of Intent for EIS (Public Notice and Federal Register) 

Who: What: When: Status:  

USACE, 
Whatcom 
County and 
Ecology 

Issue joint Notice of Intent (NEPA) and Determination of Significance (SEPA) as 
well as local “Special Public Notice.” 
o Include details about formal NEPA/SEPA scoping process. 
o Include timeframes, locations, contacts, etc. 
 

TBD  On-track.  

 
 

“B” – Scoping: Project Description, Purpose & Need, Range Alternatives. 

Who: What: When: Status:  

USACE, 
Whatcom 
County and 
Ecology 

Public Scoping Period (60 days) (joint) TBD  On-track. 
 Dates and durations of scoping 

process will be prepared by EIS 
contractor once selected. 

 

USACE, 
Whatcom 
County and 
Ecology 

Public Scoping Meetings. 

 
 

“C” – Regulatory Agencies 

Who: What: When: Status:  

Regulatory 
Agencies, 
MAP Team 

Participate in scoping process. TBD  On-track  

 


